

SOFTWARE ENGINEERING LAB 02

Agile Backlog Creation & Sprint Simulation in Jira

PROJECT : Peer Skill Exchange & Mentorship Network

NAME : SUMUKH KURADI KALKURA

SRN : PES1UG24CS244

SECTION : CSE - D

JIRA SPACE : SE_LAB_2

1. Backlog/List - Epics and User Stories

The screenshot displays the Jira interface for the SE_LAB_2 space. The left sidebar shows navigation options like Recent, Starred, Apps, Plans, Spaces, and a search bar. The main area shows a list of items under the 'Work' tab, including epics and user stories. The items are organized in a table with columns for Assignee, Reporter, Priority, Status, Resolution, Created, and Updated. The items are as follows:

Item	Assignee	Reporter	Priority	Status	Resolution	Created	Updated
SL2-1 Time-Credit Management	Unassigned	Sumukh Kalkura	Medium	To Do	Unresolved	Aug 28, 2026, 2:11 PM	Aug 28, 2026
SL2-7 As a member, I want to view my time-credit b...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 2:22 PM	Aug 29, 2026
SL2-8 As a Skill Mentor, I want to receive time credi...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 2:22 PM	Aug 29, 2026
SL2-2 Mentor Search and Discovery	Unassigned	Sumukh Kalkura	Medium	To Do	Unresolved	Aug 28, 2026, 2:12 PM	Aug 28, 2026
SL2-10 As a Learner Member, I want to filter mentor...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 2:24 PM	Aug 29, 2026
SL2-11 As a Learner Member, I want to filter mentor...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 2:24 PM	Aug 29, 2026
SL2-9 As a Learner Member, I want to search ment...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 2:23 PM	Aug 29, 2026
SL2-3 Skill Exchange Session Booking	Unassigned	Sumukh Kalkura	Medium	To Do	Unresolved	Aug 28, 2026, 2:13 PM	Aug 28, 2026
SL2-13 As a Learner Member, I want my time-credi...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 9:20 PM	Aug 29, 2026
SL2-12 As a Learner Member, I want to book a sessi...	Unassigned	Sumukh Kalkura	High	Done	Done	Aug 28, 2026, 9:19 PM	Aug 29, 2026
SL2-4 Session Completion and Sign-Off	Unassigned	Sumukh Kalkura	Medium	To Do	Unresolved	Aug 28, 2026, 2:16 PM	Aug 28, 2026
SL2-15 As a Skill Mentor, I want to confirm that the ...	Unassigned	Sumukh Kalkura	Medium	Done	Done	Aug 28, 2026, 9:21 PM	Aug 29, 2026
SL2-14 As a Learner Member, I want to confirm that...	Unassigned	Sumukh Kalkura	Medium	Done	Done	Aug 28, 2026, 9:21 PM	Aug 29, 2026
SL2-5 Ratings and Feedback	Unassigned	Sumukh Kalkura	Medium	To Do	Unresolved	Aug 28, 2026, 2:18 PM	Aug 28, 2026
SL2-17 As a member, I want to leave written feedba...	Unassigned	Sumukh Kalkura	Medium	Done	Done	Aug 28, 2026, 9:22 PM	Aug 29, 2026
SL2-16 As a member, I want to give my exchange p...	Unassigned	Sumukh Kalkura	Medium	Done	Done	Aug 28, 2026, 9:21 PM	Aug 29, 2026

2. Story Points Assignments

Sprint -1 story points

The screenshot shows the Jira interface for the 'SE_LAB_2' space. The 'Backlog' tab is selected, displaying a list of 7 work items for 'SL2 Sprint 1'. The items are as follows:

Item ID	Description	Assignee	Priority	Estimate	Status
SL2-7	As a member, I want to view my time-cre...	Time-Credit Mana...	To Do	2	Open
SL2-8	As a Skill Mentor, I want to receive time c...	Time-Credit Mana...	To Do	5	Open
SL2-9	As a Learner Member, I want to search m...	Mentor Search an...	To Do	3	Open
SL2-10	As a Learner Member, I want to filter m...	Mentor Search an...	To Do	3	Open
SL2-11	As a Learner Member, I want to filter m...	Mentor Search an...	To Do	2	Open
SL2-12	As a Learner Member, I want to book a ...	Skill Exchange Ses...	To Do	5	Open
SL2-13	As a Learner Member, I want my time-c...	Skill Exchange Ses...	To Do	3	Open

The sprint summary shows a total estimate of 23 points. Below the sprint, a 'Backlog' section shows 4 work items with a total estimate of 8 points.

Sprint -2 story points

The screenshot shows the Jira interface for the 'SE_LAB_2' space. The 'Backlog' tab is selected, displaying a list of 4 work items for 'SL2 Sprint 2' (5 Sep - 12 Sep). The items are as follows:

Item ID	Description	Assignee	Priority	Estimate	Status
SL2-14	As a Learner Member, I want to confirm that the sessio...	Session C...	To Do	2	Open
SL2-15	As a Skill Mentor, I want to confirm that the session wa...	Session C...	To Do	2	Open
SL2-16	As a member, I want to give my exchange partner a 1-5...	Ratings a...	To Do	2	Open
SL2-17	As a member, I want to leave written feedback within 7...	Ratings a...	To Do	2	Open

The sprint summary shows a total estimate of 8 points. Below the sprint, a 'Backlog' section shows 0 work items with a total estimate of 0 points, indicating an empty backlog.

3. Sprint Board (Active Sprint View)

Sprint -1

This screenshot shows the Jira Sprint Board for the space SE_LAB_2. The interface includes a left sidebar with navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Recent', 'Recommended', 'Filters', 'Dashboards', 'Teams', 'Goals', 'Projects', and 'Customize sidebar'. The main area displays the sprint board with three columns: 'To Do' (5 items), 'In Progress' (2 items), and 'In Review' (0 items). Each item is a user story card with a description, a parent item, and a sub-item. For example, in the 'To Do' column, there are two cards for 'Mentor Search and Discovery' (SL2-9 and SL2-10). In the 'In Progress' column, there are two cards for 'Time-Credit Management' (SL2-7 and SL2-8). The 'In Review' column is currently empty. A 'Complete sprint' button is visible at the top right of the board area.

This screenshot shows the Jira Sprint Board for the space SE_LAB_2, focusing on the 'In Progress', 'In Review', and 'Done' columns. The 'In Progress' column has 2 items, including 'Skill Exchange Session Booking' (SL2-12) and 'Skill Exchange Session Booking' (SL2-13). The 'In Review' column has 0 items. The 'Done' column has 5 items, including 'Time-Credit Management' (SL2-7) and 'Mentor Search and Discovery' (SL2-10). Each item is a user story card with a description, a parent item, and a sub-item. A 'Complete sprint' button is visible at the top right of the board area.

Sprint-2

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE_LAB_2

Sumukh Kalkura

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

SK

Spaces

SE_LAB_2

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

SK

Filter

Group

Complete sprint

Done

To Do 2

As a member, I want to give my exchange partner a 1-5 star rating, so that I can share my experience with other members.

Parent

Ratings and Feedback

SL2-16

2

As a member, I want to leave written feedback within 7 days of a completed session, so that I can provide useful feedback about my exchange partner.

Parent

Ratings and Feedback

Create

In Progress 2

As a Learner Member, I want to confirm that the session was completed, so that the session can be verified.

Parent

Session Completion and Sign-Off

SL2-14

2

As a Skill Mentor, I want to confirm that the session was completed, so that time credits can be transferred after mutual confirmation.

Parent

Session Completion and Sign-Off

SL2-14

Create

In Review 0

Create

Quickstart

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE_LAB_2

Sumukh Kalkura

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

SK

Spaces

SE_LAB_2

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

SK

Filter

Group

Complete sprint

Done

In Progress 2

As a member, I want to give my exchange partner a 1-5 star rating, so that I can share my experience with other members.

Parent

Ratings and Feedback

SL2-16

2

As a member, I want to leave written feedback within 7 days of a completed session, so that I can provide useful feedback about my exchange partner.

Parent

Ratings and Feedback

Create

In Review 0

Create

Done 2

As a Skill Mentor, I want to confirm that the session was completed, so that time credits can be transferred after mutual confirmation.

Parent

Session Completion and Sign-Off

SL2-15

2

As a Learner Member, I want to confirm that the session was completed, so that the session can be verified.



Parent

Session Completion and Sign-Off

Create

Quickstart

4. Burndown Charts



5. Reflection

1. Did your estimations reflect the actual effort?

Yes, the Story Point estimations reasonably reflected the relative effort required for the User Stories. Simpler tasks were assigned lower Story Points, while more important or complex functionalities were assigned higher Story Points. Since the sprints were simulated rather than actual development sprints, the real implementation effort could not be measured exactly. However, the estimation process helped in understanding how Story Points can be used to compare the complexity and effort of different tasks.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of the features and their role in the overall system. Core functionalities such as time-credit management, mentor search and discovery, and skill exchange session booking were given higher priority and included in Sprint 1. Features related to session completion, ratings, and feedback were handled in Sprint 2. This ensured that the more fundamental features of the Skill Exchange Platform were considered before the supporting features.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned work. The selected User Stories were initially placed in **To Do**, moved to **In Progress** to represent active development, and finally moved to **Done** after completion. Sprint 1 consisted of 7 User Stories totaling 23 Story Points, while Sprint 2 consisted of 4 User Stories totaling 8 Story Points. All the planned User Stories in both sprints were successfully moved to Done.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Charts showed how the amount of remaining work decreased as User Stories were completed. Both Sprint 1 and Sprint 2 eventually reached zero remaining Story Points, indicating that all planned work was completed. Since this was a laboratory simulation, the tasks were moved through the workflow within a short period rather than across the entire planned sprint duration. Therefore, the charts showed a sharp decrease in remaining work. This helped demonstrate how a Burndown Chart can be used in a real project to monitor the team's progress and determine whether the team is on track to complete its planned workload.